

I N D E X

Chapter	Contents	Page No.
	Preface	1-2
	Executive Summary	3-4
1.	Milestones achieved during the quarter July - Sep, 2016	5
2.	Plan wise hydro capacity targets/ achievements from 4 th plan onwards.	6
2.1	Year/Plan wise hydro capacity in the country.	7-8
2.2	Hydro capacity addition during 12 th Plan- As Plan progress	9
2.2a	Hydro Capacity addition during 2012-13	10
2.2b	Hydro Capacity addition during 2013-14	11
2.2c	Hydro Capacity addition during 2014-15	12
2.2d	Hydro Capacity addition during 2015-16	13
3.	Growth of installed capacity.	14
3.1	Growth of hydro capacity.	15
4.	Trend of hydro capacity addition. (hydro and thermal mix)	16
5.	List of sanctioned H.E.Projects for benefits during 12 th Plan & beyond.	17-18
6.	Status of sanctioned H.E.Projects for benefits during 12 th Plan & beyond.	19-40
7.	Financial status of sanctioned H.E.Projects for 12 th Plan & beyond.	41-42
8.	Status of environment & forest clearance of sanctioned H.E.Projects for 12 th Plan & beyond.	43
9.	Status of Award of civil package for under execution H.E.Projects for 12 th Plan & beyond.	44
9.1	Summary of ordering status of TG sets of under execution H.E. Projects for 12 th Plan & beyond.	45
9.2	Status of ordering status of TG sets of under execution H.E.Projects for 12 th Plan & beyond.	46-47
9.3	12 th Plan & beyond Projects- Ordering status of various packages	48-60
10.	Status of financial closure of Private Sector projects.	61-62
11.	Details of Under Construction Projects having Time/Cost over-run	63-69