

## PREFACE

### **Present Review**

This quarterly review which is **90<sup>th</sup>** in the series covers the period from **July ~ September 2017**. The objective of this review is to provide up to date information in respect of Hydro Electric (HE) Projects under construction/implementation in the country.

This quarterly review has been brought out by CEA on the basis of data received from various project authorities, visit made to different HE projects and discussions held with the executing agencies and suppliers of equipments from time to time.

### **Milestone Achieved during July~Sep, 2017**

Details of HE Projects Rolled/Commissioned during the Quarter is indicated in Chapter-1.

### **Sanctioned Hydro Electric Projects**

A Sector wise list of Sanctioned H.E. projects Commissioned & Under Execution is placed in Chapter 5.

### **Status of Sanctioned Hydro Electric Projects**

Broad present status of HE projects Under Execution is given in Chapter 6.

### **Financial Status of Hydro Electric Projects**

Financial status of HE projects supplied by project authorities (unaudited) is given in Chapter 7.

### **Status of Environment & Forest Clearances of H.E. Projects.**

The status of Environmental & Forest clearance of HE projects is given in Chapters 8.

### **Dates of Award of First Civil Package**

The date of award of First Civil Package for HE projects under execution is indicated in Chapter 9.

### **Ordering Status of TG set.**

Details of Ordering status of TG Set for HE projects under construction is given in Chapters 9.1 and 9.2.

### **Details of Award of various packages**

The details of Civil package, H&M works and E&M package of HE projects has been given in Chapter 9.3.

### **Status of Financial closure of Private Sector Hydro Electric Projects**

Details of financial closure of Private Sector HE projects is given in Chapter-10.

**Time & Cost Over-run  
of Ongoing Hydro  
Projects**

The Status of Time & Cost Over-run of HE projects under execution is given in Chapter 11

**Exclusions**

The review does not cover HE projects categorised as renewable, each with a total installed capacity of 25 MW and below, as these schemes come under the purview of Ministry of New & Renewable Energy (MNRE).

Teesta III HEP is enlisted in State Sector as Teesta Urja Ltd., w.e.f 6<sup>th</sup> August,2015 is a Govt. of Sikkim enterprise.

Any suggestions/feedback for further improvement in the quarterly review shall be appreciated.

**The report is in fulfilment of CEA's obligation under Electricity Act, 2003.**